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MEBT MEETING AGENDA 
October 11, 2001 

              
 

Mechanical Systems Update 
1. Assembly Status 

• Raft 3 Assembly (photo) 
 - QM12 repair 

- Fiducialization (results) 
- BPM Adapter Flanges (section) 

• Rafts 1 & 2 (photo) 
 

2. Design Status (MEBT) 
• Raft assembly drawings 
• Water system (schematic) 
• Quad power lead routing 
• Quad Electrical Covers 
 

Electrical Systems Update 
1. Low Level RF 
2. Rebuncher System 
3. Beam Diagnostics    
 

System Integration / Installation 
1. Installation of MEBT frame 
 

Upcoming Tasks and Milestones     
♦ Rebuncher Cavity #2-4 Received   6/30/01 
♦ Profile Monitor all complete    7/31/01 
♦ MEBT Raft 3 assembly complete   9/30/01 

 
Next Meeting:  Thursday, 10/25/01, 10 AM 





Raft 3 Quad/Rebuncher Locational Deviations
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Deviation values:  the difference between the measured position of each fiducial 
surface and its nominal position.   Measurements taken 10/4-10/8/01.



Raft 3 Quad Locational Deviations (x&y)
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Deviation values:  the difference between the measured position of each fiducial 
surface and its nominal position.   Measurements taken 10/4-10/8/01.
















